

TOWNSHIP OF SHREWSBURY

RESOLUTION #2020-78

**RESOLUTION AUTHORIZING CHANGE ORDER # 1 TO LIMA CHARLIE CONSTRUCTION IN CONNECTION WITH CRAWFORD STREET SANITARY SEWER REPLACEMENT PHASE II**

**WHEREAS**, on February 25, 2020, the Township committee adopted Resolution #2020-47 which awarded a bid to Lima Charlie Construction in the amount of \$159,159 in connection with the Crawford Street Sanitary Sewer Replacement Phase II; and,

**WHEREAS**, a change to the contract has been experienced as a result of final as built quantities at project close-out; and

**WHEREAS**, the change has been approved by the Township Engineer,

**THEREFORE, BE IT RESOLVED**, by the Township Committee of the Township of Shrewsbury that the Mayor and Clerk be and are hereby authorized to execute Change Order #1 (final) in the contract with Lima Charlie Construction in connection with the Crawford Street Sanitary Replacement Phase II resulting in a net decrease of \$1,039.00 revising the total contract amount to \$158,120.00; and,

**BE IT FURTHER RESOLVED**, that a copy of this resolution be forwarded to the Contractor and Chief Financial Officer.

Name	Motion	Second	Ayes	Nays	Abstain	Absent
Jennings		X	X			
Puhak			X			
Lettice	X		X			

I hereby certify the above to be a true copy of the resolution adopted by the Township Committee at the Meeting held on June 9, 2020.

\_\_\_\_\_  
Pamela Howard, RMC,CMR  
Municipal Clerk

\_\_\_\_\_  
Glenwood Puhak  
Mayor